

CMs DESTRUCTION THE EXPERIENCE OF BULGARIA

CCM ARTICLE 3

Bulgaria as a State Party to CCM Phase One (2011 – 2016)

Ratification: April 2011

Bulgarian Army CMs possession: 6862 CMs and 186349 ESs in 3 Lots

Technical Agreement with the US government: 2013 (brining NSPA onboard)

First Contractor: 2014

Enactment of new legislation: November 2015

Contractor License Denial: 2016

Bulgaria as a State Party to CCM Phase Two (2017 - 2019)

- Restart of the process: 2017
 US government & NSPA on board anew
- Approval of Statement of Work: Nov/Dec 2018
- Retained ESs: 400 ESs, type 9N24
 As of September 2023, 250 ESs, type 9N24, remaining
- Private companies



1st CCM Article 3 Extension Request

Submission: April 2019

New contractor: <u>"Esplodenti Sabino"</u>
<u>S.p.A</u>, July 2019





2nd CCM Article 3 Extension Request

- Submission: April 2020
 Lot 1 & 2 Explosive submunitions
- Facilitation Processes:
 - Law Amendment
 - Tripartite Agreement (MoD, project contractor, transport subcontractor)
 MoU with US government



LOT 1 & 2

ESs Complete Contractual Program

Transportation Plan May 2020 to December 2020 Destruction Activities Within 2 months upon collection Quarterly Reports to ISU



ESs BG Inland Transport





LOT 1 & 2 ESs Transportation Plan

May 2020 to December 2020

15 convoys/47 trucks

Crossing EU & NATO Member States (Romania, Hungary & Slovenia)



ESs International Transport





LOT 1 & 2

ESs Destruction Rate May 2022





3rd CCM Article 3 Extension Request

13-month delay: January 2021 - February 2022

Submission: April 2022

LOT 3 Explosive submunitions

Deadline: December 31, 2023



LOT 3 ESs Complete Contractual Program

17 months (February 2022 – June 2023) Transportation Plan February 2022 to December 2022 16 convoys/53 trucks Destruction Activities Within 6 months upon collection



LOT 3

ESs Destruction Rate June 28, 2023

