EXTENSION REQUEST SUBMITTED BY THE REPUBLIC OF PERU IN
ACCORDANCE WITH ARTICLE 3 OF THE CONVENTION ON CLUSTER
MUNITIONS

Lima, March 2020
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CONVENTION ON CLUSTER MUNITIONS
ARTICLE 3 EXTENSION REQUEST SUBMITTED
BY THE REPUBLIC OF PERU

The Republic of Peru ratified the Convention on Cluster Munitions (CCM) on April 25,
2012. The CCM entered into force on March 1, 2013 for Peru. Under its provisions,
Peru undertakes to destroy or guarantee the destruction of all cluster munitions (CM)
within eight years. The deadline for the destruction of stockpiles of its cluster
munitions is on March 1, 2021.
The quantity and type of cluster munitions reported upon entry into force of the
Convention, as defined in Article 2, paragraphs 2 and 3, and Article 3, paragraph 4.
d, are detailed in Annex “B”, (Table 2), page 20. We have included 676 Cluster
Munitions: 198 RBK 500 AO-2.5 RT, 388 RBK 250-275 AO-1SCH and 90 BME 330
SNA.
Likewise, the quantity and type of cluster munitions and Alpha explosive bomblets
reported after the entry into force of the Convention, as defined in Article 2,
paragraphs 2 and 3, and Article 3, paragraph 4.d, are detailed in Annex “B” (Table 3),
page 20. We have included a total of 1,331 cluster munitions: 657 RBK 250 PTAB2.5M, 621 RBK 250 ZAB-2.5, 52 BME 330 AR and 01 BME 330 CH, as well as 8,155
(*) explosive bomblets that will be included in the 2019 annual report. In the 2018
report, we included 290 destroyed Alpha explosive bomblets. Additionally, 53 BME
330 AR were reported in 2015; however, after a physical verification of the BME 330
AR type cluster munitions last year, it was determined that BME 330 type ammunition
stocks are as follows: 52 BME 330 AR, 01 BME 330 AP and 01 BME 330 CH,
information that will be corrected in the 2019 transparency report. Likewise, 8,445
Alpha explosive bomblets were reported, from which 290 were destroyed in 2018 as
part of the Research and Development (R&D) phase; this was reported in the
2018transparency report, leaving a balance of 8,155 Alpha explosive bomblets to
destroy. These stocks will be reported in the 2019 transparency report, their
destruction is scheduled for this year.
Due to various circumstances, Peru will not be able to complete the process of
destruction of cluster munitions within the above-mentioned eight years; this year, it
has to complete the total destruction of Alpha explosive bomblets. In this regard, and
in compliance with the provisions in force, it will submit a request to the Meeting of
the States Parties for an extension of the deadline for the implementation of the CCM
commitments under Article 3 of the Convention.
It is worth noting that, until the entry into force of the Convention, Peru never used
cluster munitions and/or Alpha explosive bomblets; however, it has stockpiles stored
in six (06) air bases: GRUP2 and GRUP4 (Arequipa), GRUP6 (Lambayeque), GRU11
(Piura), EFOPI (Ica), BAPLO (Lima), which are restricted areas to unauthorized
military personnel and civilians. These stockpiles are under the process of
decommissioning and final disposal for final destruction.
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Peru has renewed its commitment to comply with the aforementioned convention in
several multilateral instances and it is fully aware of the importance of the Convention
in disarmament and International Humanitarian Law. Therefore, considering the
provisions of this Convention and the national capabilities to be employed, particularly
in terms of stockpiles destruction, our country has developed a process of gradual
implementation according to the provisions of this treaty, prioritizing the use of its
capabilities in areas where civilian populations would possibly be more exposed.
In this regard, we have conducted the planning and budgeting of the costs of the
extension request for the destruction process of cluster munitions by the Peruvian Air
Force, scheduled to start in March 2021 and finish successfully in April 2024.
Consequently, during the current year, we need the approval of the resources to be
requested and managed, according to the national budget cycle, for these resources
to be available within the 2021-2024 period.
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1.- Executive Summary
a. Duration of the proposed extension.
1. Requested time: 37 months.
2. Risks: Activity dependent on the necessary personnel and material
resources.
3. Assumptions: to have the necessary resources from March 2021 to April
2024.
b. Rationale and resource mobilization: Summary explanation of the proposed
extension request, including the financial and technical resources available to
or required by the State Party, and, where applicable, the exceptional
circumstances justifying it.
1. The reasons that delayed the final disposal process of cluster munitions,
which make it necessary to request the extension for their destruction, are
the following:
a.- The lack of adequate legislation during the implementation process of
the previous stages and during the first years of the signing of the CCM,
which led to a two-time modification of the legislation regarding the
procedures for final disposal of explosive material. It resulted in the
modification of Directive MINDEF 015-2011 in its entirety. This
document stated that a registered notary public would be responsible
for attesting to the final disposal acts. In practice, it was a very
expensive process since this type of work requires a lot of time and the
payment was calculated on an hourly basis, resulting in the
administrative processes to be slow. Therefore, the change of the
above-mentioned Directive was requested, which led to its replacement
with Directive 005-2019 that allows for the feasibility of the final disposal
process of war materiel and takes into account the required deadlines.
b.- The lack of technology to carry out the destruction of munitions, the lack
of trained personnel and the need for special equipment to carry out the
demilitarization processes of cluster munitions, as well as the
implementation of facilities for each type of cluster munitions and
explosive bomblets in each base were limitations that affected the
progress of the work during the eight-year period to destroy the
munitions affected by the Convention. For these reasons, the Peruvian
State requested the support from the Kingdom of Norway, which,
through Norwegian People's Aid NGO, carried out the implementation
of the research and development (R&D) process from 2014 to 2016;
however, the implementation and removal of discrepancies process due
to the El Niño phenomenon in 2017, administrative difficulties and the
modification of the plan in 2018 and 2019, call for an extension request.
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2. The Peruvian Air Force, in order to complete the Final Disposal of Cluster
Munitions (CM), has developed a Work Plan that finishes in April 2024,
where the following items are considered:
a.- The training of technical personnel specialized in the bases of the
interior of the country, the implementation of facilities and provision of
equipment, by the Norwegian People's Aid (NPA) NGO.
b.- The preparation of the administrative processes for Materiel
decommissioning and the processing of the Vice-Ministerial Resolution
for Final Disposal, as well as the deadline for the administrative
procedures required for the secondment of personnel to different bases.
c.- The implementation of Life Insurance for technical and specialist
personnel.
d.- The preparation of personnel, logistics and transportation resources, as
well as the operative resources for the Prevention of Accidents before
and during operations to conduct safely the demilitarization process and
destruction of the stockpiles and the verification process by the
Verification Committee of the Ministry of Defense (MINDEF) and/or the
Peruvian Air Force (FAP).
c. Outline for how and when stockpile destruction will be completed - Summary
work plan for period of extension
1. According to the Work Plan, the Final Disposal process has been divided
into four (04) stages in relation to the method of Destruction of Cluster
Munitions (CM), taking as reference the geographical location where
munitions are stored, the administrative processes of preparation and the
cessation of activities due to possible climatic phenomena such as El Niño
in the first months of the year in the north and center part of Peru, and frost
in the first months of the year in the southern part of Peru, according to the
following details:
OUTLINE OF THE STAGES FOR THE DESTRUCTION PROCESS OF
CLUSTER MUNITIONS (37 months, 2021-2024)
STAGES

BASES

LOCATION

1 (2021)

Grupo Aéreo N° 11

(Talara-Piura)

2 (2021)

Grupo Aéreo N° 11

(Talara-Piura)

1 (2022)

Grupo Aéreo N° 11

(Talara-Piura)

2 (2022)

Grupo Aéreo N° 6

(Chiclayo-Lambayeque)

1 (2023)

Pilot Training School

(Pisco-Ica)

2 (2023)

Grupo Aéreo N° 4

(La Joya-Arequipa)

1 (2024)

Grupo Aéreo N° 2

(Vitor-Arequipa)
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2. The destruction work must be completed within the 37-month requested
period, which must be conducted in accordance with the Peruvian
regulations, regulated by Ministry of Defense with Directive 005-2019,
where the methods and modalities to achieve total destruction are
established, in such a way that no part, material or explosive, can be reused
for its original purpose, considering the protection of public health according
to Law No. 29783 on Occupational Safety and Health and the Peruvian Air
Force Manual 136-1 for the handling of explosives and the protection of the
environment, which have been applied during the implementation of the
research and development (R&D) process and will be considered for the
destruction of cluster munitions detailed in the annex "A", page 19.
d. Quantity and type of cluster munitions and explosive submunitions held at the
entry into force of the Convention for that State Party and any additional cluster
munitions or explosive submunitions discovered after such entry into force
1. Cluster Munitions reported at the entry into force of the Convention: The
quantity and type of Cluster Munitions reported upon the entry into force of
the Convention, as defined in Article 2, paragraphs 2 and 3, and Article 3,
paragraph 4. d, are detailed in Annex “B” , (Table 2), page 20. We have
included 676 Cluster Munitions: 198 RBK 500 AO-2.5 RT, 388 RBK 250275 AO-1SCH and 90 BME 330 SNA.
2. Cluster Munitions and Alpha explosive bomblets reported after the entry into
force of the Convention: Cluster Munitions and Alpha explosive bomblets
reported after the entry into force of the Convention, as defined in Article 2,
paragraphs 2 and 3, and Article 3, paragraph 4.d, are detailed in Annex “B”
(Table 3), page 20. We have included a total of 1,330 cluster munitions: 657
RBK 250 PTAB-2.5M, 621 RBK 250 ZAB-2.5, 52 BME 330 AR (It was
discovered that one of the 53 BME 330 AR reported to the convention
corresponds to the ammunition of the BME 330 AP, this report will be
corrected in the 2019Transparency Report), 01 BME 330 AP, as well as
8,155 (*) explosive submunitions and 01 BME 330 CH cluster munition that
will be included in the 2019 annual report. We have included 290 destroyed
submunitions in the 2018 report.
e. Quantity and type of cluster munitions and explosive submunitions destroyed
during the 8 years after the entry into force of this Convention for that State
Party
The quantity and type of cluster munitions and Alpha explosive bomblets
destroyed during the 8 years following this Convention are detailed in Annex
“C”, (Table 4), page 21:
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Within the R&D and Training processes, the Peruvian Air Force has destroyed
330 Cluster Munitions so far.
Within the R&D and Training processes, 290 explosive submunitions (SM)
were also destroyed.
These activities were carried out by the War Materiel Service (SEMAG) and
the Norwegian People's Aid (NPA) NGO, at the facilities of the Punta Lobos
Air Base, in Pucusana, Lima.
In addition, according to the destruction plans by the Peruvian Air Force, the
destruction of 8,155 6kg A/C S.A., batch 1990, explosive bomblets and 178
Cluster Munitions is planned for 2020.
f. Quantity and type of cluster munitions and explosive submunitions remaining
to be destroyed during the proposed extension and the annual destruction rate
expected to be achieved
In accordance with the provisions of the Work Plan, the annual destruction rate
expected to be achieved is detailed in Annex “E”.
1. The Peruvian State, as a State Party, will not retain any cluster munitions
nor explosive submunitions for the purposes described in Article 3.6 of the
CCM. The R&D, Instruction and Training processes have been developed
and will be developed with munitions declared to the Convention, in the
final disposal processes where they have been included.
g. Full contact details of the national focal person with whom follow-up will be
conducted
National Focal Person
Peruvian Foreign Service Minister Vitaliano Gallardo Valencia
Director General for International Relations
Ministry of Defense of Peru
Email address: vgallardo@mindef.gob.pe
2.- Detailed narrative
a. Origins of the Article 3 challenge to meeting the deadlines
1. Peru ratified the Convention on Cluster Munitions (CCM) on April 25, 2012
and it entered into force on March 1, 2013. In accordance with Article 3 (2),
each State Party undertakes to destroy or ensure the destruction of all
cluster munitions (CM) as soon as possible, but not later than eight years
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after the entry into force of this Convention for that State Party. For the
Republic of Peru, the deadline is March 1, 2021.
2. In April 2014, the Norwegian Government agreed to cooperate with the
Republic of Peru, through the “Norwegian Popular Aid” (NPA) Organization,
for the destruction of cluster munitions (CM) stockpiles in the country before
April 2021. The Ministry of Defense of Peru and NPA agreed to implement
a cooperative effort to destroy all these munitions.
3. As a first step in this process, a joint verification and feasibility assessment
(VFA) was carried out in September 2014 at the Punta Lobos Logistics Base
(Pucusana-Lima), aimed at verifying the types and quantity of cluster
munitions (CM) stored and their status, and aimed at discussing possible
destruction modalities, taking into account the resources available in the
country. During this visit, NPA was informed of the two (02) types of Soviet
origin cluster munitions (CM), to which the research and development
(R&D) process was carried out until 2016. There was not much progress
because the specialist staff would only come to Peru once or twice a year,
due to restrictions that did not allow for the setting up an office in Peru.
4. After the preparation time for the start of the training and after a delay in
operations in April 2017, due to heavy flooding in the northern part of Peru,
the Norwegian People's Aid (NPA) NGO and the Peruvian Air Force (FAP)
started training and the destruction of Soviet origin cluster munitions (CM)
at the Punta Lobos Air Base (Pucusana-Lima), in August 2017, which
continued until November 2018.
5. According to coordination between the Peruvian authorities and NPA, the
planning for the demilitarization and destruction of all cluster munitions (CM)
project was designed under the assumption that all these munitions would
be transported to the Punta Lobos Air Base for demilitarization and
destruction; however, due to weather conditions (El Niño phenomenon and
landslides in the north and center of Peru; as well as Frost in the south), the
movement of logistics for humanitarian purposes and diversion of financial
resources for reconstruction of the country, it was impossible to transport
cluster munitions to the Punta Lobos Air Base. Also, this Air Base has
experienced an increase in surrounding populations, which is decisive for
not using its facilities for some types of destruction of munitions, especially
by explosive methods.
6. Consequently, due to all the unforeseen events previously stated by the
Directorate General for Logistics of the Peruvian Air Force (DIGLO), the
Peruvian Air Force War Materiel Service (SEMAG) and the Norwegian
People's Aid (NPA) NGO agreed to modify the planning for the teams to be
trained in demilitarization and destruction of cluster munitions (CM)
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procedures in each of the five (05) locations where such stockpiles are
stored (Lima, Talara, Chiclayo, Pisco and Arequipa).
7. Also, during the execution of similar works for the Final Disposal of obsolete
explosive materiel in 2019, these were postponed due to various
administrative and logistical discrepancies that lengthened and made the
final disposal process very slow; these discrepancies have been overcome
to date. It is worth noting that, while the respective procedure for the
extension request is being carried out, the Peruvian State will continue with
the destruction work planned for this year; however, a 37-month extension
to start in March 2021 will be requested.
b. Existing national storage and stockpile destruction capacities
1. In the territory of the Republic of Peru, the Peruvian Air Force is in charge
of cluster munitions and Alpha explosive bomblets, which is the only Armed
Service in the country that has this type of munition in its arsenals; it has the
necessary facilities, duly implemented for storage nationwide, and has
specialized EOD personnel that could carry out the destruction process of
the afore-mentioned munitions.
2. Likewise, it is necessary to mention that, in view of the modification of the
action plan with respect to the original one in terms of the final disposal
process for cluster munitions and Alpha explosive bomblets, up to now,
there are only facilities available at the Punta Lobos Air Base; therefore, the
execution of the disposal process in the other bases that have this type of
munition, as well as the respective training of the specialized personnel
before the beginning of the works, must be conducted by the Norwegian
People's Aid (NPA) NGO.
3. Cluster Munitions and Alpha explosive bomblets of the Peruvian Air Force
to be destroyed this year and during the extension period are stored and
duly marked to avoid their use in the air bases detailed in Annex “D”.
4. Alpha explosive bomblets, in accordance with Article 3, paragraph 1 of the
CCM, at the time of making this document are 8155 explosive submunitions
(SM), which are duly identified, separated from the inventory and marked
for destruction scheduled for this year.
c. Nature and extent of the progress made to date
1. In September 2014, the Peruvian Air Force (FAP) and the Norwegian
People's Aid (NPA) NGO conducted a joint verification and feasibility
assessment (VFA) at the Punta Lobos Logistics Base (Pucusana-Lima),
aimed at comparing the types and number of cluster munitions (CM) stored
and their status, and aimed at discussing possible destruction modalities
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taking into account the resources available in the country, in order to start
the Research and Development (R&D) processes. The work executed by
the War Materiel Service with the support by the Norwegian People's Aid
(NPA) NGO is shown below:
a. From September 21 to 24, 2014, visit of Norwegian People's Aid (NPA)
NGO officials to execute the Project Verification and Feasibility stage,
with excellent results, having proposed 8 stages for its development :
• Verification and Feasibility (Assessment)
• Research and Development (Implementation of protocols for
demilitarization and destruction of cluster munitions, 3 bombs were
deactivated)
• Detailed Planning and Preparation.
• Preparation and Testing Stage.
• Munition configuration, construction and logistics.
• Operators Training.
• Implementation of stockpile destruction operation.
• Reports and project closure.
b. From May 4 to May 8, 2015, a new visit was conducted by the Norwegian
People's Aid (NPA) NGO, to execute the Research and Development
stage, where the protocols for the demilitarization and destruction of
cluster munitions were implemented. That year, only three (3) bombs
were deactivated of the 676 bombs (number initially reported by the
Ministry of Defense) to be destroyed - 586 Russian and 90 Spanish.
c. From August 18 to 19, 2015, a third visit was conducted by the Norwegian
People's Aid (NPA) NGO, to discuss aspects related to the “Detailed
planning and preparation” third stage prior to the fourth stage called the
“Preparation and Test" stage. The requirements for the operators training
stage and the implementation stage were determined, in order to
establish common understandings of actions necessary to prepare for
the fourth stage.
d. From May 9 to 13, 2016, a new visit by the Norwegian People’s Aid (NPA)
NGO took place to develop the “Preparation and Testing” stage.
e. From April 19 to 28, 2017, the Norwegian People's Aid (NPA) NGO
officials were scheduled to visit to conduct the “Operators Training” stage,
aimed at training personnel of the Peruvian Air Force, for the destruction
of cluster munitions Peru has in its stockpiles.
f. Through official letter NC-136-SGFA-LOMA-MG-Nº 1174 (03.27.17), the
General Commander of the Air Force informed that due to weather
conditions, access to the Punta Lobos Logistics Base was flooded, which
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is why the commitments undertaken for the work visit of the Norwegian
People's Aid (NPA) NGO had to be postponed for a new date.
g. In June 2018, the Norwegian People’s Aid (NPA) NGO carried out the
“Operators Training” stage at the Punta Lobos Peruvian Air Force Base.
h. It should be noted that, by the end of the third quarter of 2018, more than
204 cluster bombs (containing 2,274 submunitions) and 2,038 fuzes, as
well as 290 6-kg Alpha explosive bomblets had been destroyed. At that
time, this was reported in the 2018 transparency report.
i. From November to December 2018, we worked with the Norwegian
People's Aid (NPA) NGO, achieving, in demilitarization and destruction,
more than 82 RBK-250 ZAB- 2.5 additional cluster munitions (more than
the 44 cluster munitions originally scheduled). In 2018, 145 cluster
munitions were deactivated in total.
j. In summary, since the signing of the Convention, Peru has destroyed with the cooperation of the Norwegian People’s Aid (NPA) NGO - a total
of 330 Cluster Munitions and 290 explosive submunitions, and in the year
2020, it plans to destroy 178 cluster munitions and 8,155 6kg Alpha
explosive bomblets.
2. The planning for the demilitarization and destruction project of all Cluster
Munitions and Alpha explosive bomblets was based on the initial idea that
all munitions and submunitions would be transported to the Punta Lobos Air
Base (Lima) for demilitarization and destruction. From an administrative
point of view, this strategy was going to reduce the costs that would be paid
to hire a Notary Public, who was to attest to the final disposal of the material.
Considering that costs became burdensome and the weather phenomena,
and due to logistical and financial difficulties, it was impossible to arrange
the transportation of all cluster munitions to the Punta Lobos Air Base.
3. Currently, the process has been modified and instead, it is planned that the
work teams be trained to carry out the demilitarization and destruction of
cluster munitions in each of the five (05) locations where stockpiles are held
(Lima-Punta Lobos, Talara-Grupo 11, Chiclayo-Grupo 6, Pisco-Efopi and
Arequipa-Grupo4, and Grupo 2). For this reason, it was necessary to
change the destruction plan and give it a location-based destruction
approach that will contemplate the destruction of various types of munition
in each location.

d. Resources made available to support progress made to date
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1. According to the Memorandum of Understanding between the Directorate
General for Logistics of the Peruvian Air Force and the Norwegian People's
Aid (NPA) NGO, they agreed, in the Framework of the Convention, to carry
out a project in order to safely destroy the cluster munitions and Alpha
explosive bomblets stockpiles in Peru, in Punta Lobos, with minimal
environmental impact.
2. The Peruvian Air Force, from the beginning of the activities, has assisted in
the processes for the implementation of the final disposal works of cluster
munitions and Alpha explosive bomblets, providing its specialized
personnel in war materiel, its facilities, its transportation resources, as well
as information on its stockpiles in order to fulfill its commitment to the
Convention. It is necessary to mention that the munitions Research and
Development stage has taken a considerable time, increasing instruction
and training times, given that the work plans designed at the beginning have
been changed.
3. The amount to be provided by the Peruvian Air Force for the destruction of
ammunition to carry out the final disposal work for cluster munitions and
Alpha explosive bomblets amounts to approximately S/ 1´139,256.67 soles,
including payment for secondment, transportation, fuel, vehicle
maintenance, protective equipment, explosives, tools and miscellaneous
articles. These costs do not include staff life insurance. These amounts are
described in Annex "F".
e. Methods and standards used
1. According to Peruvian regulations, demilitarization is carried out under the
Ministry of Defense regulation, Directive 005-2019, which establishes the
process to remove explosive charges, gunpowder and/or propellant from
the war materiel containing the aforementioned elements, to achieve the
total destruction in such a way that the munition is destroyed and that no
part, material or explosive, can be reused for its original purpose, by using
methods of destruction, uselessness and combination of methods. The
method of destruction applied to the final disposal process requires the
application of disarmament or demilitarization, blasting and burning or
incineration modalities.
2. The demilitarization of munitions is carried out through the application of the
procedures developed in the research and development stage carried out
in cooperation with the Norwegian People's Aid (NPA) Organization, using
tools and equipment provided for this purpose. Examples of documents of
the methods and standards used are shown in Annex G.
f. Nature and extent of the remaining challenges.
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One of the main challenges that the Republic of Peru would face during the
fulfillment of the project, with the assistance of the Norwegian People’s Aid
(NPA) Organization, is the remoteness of the air bases and the deficit of
trained personnel at present; these challenges must be overcome according
to the proposed work plan. Similarly, the possibility that activities may be
delayed in the event of external phenomena such as weather is not ruled out;
however, these events have been taken into account for the implementation of
the Final Disposal Plan.
g. Humanitarian, economic, social, and environmental implications of the
proposed extension
1. In Peru, no victims of cluster munitions have been reported, so far, neither
military nor civilian, nor have cluster munitions and explosive bombs been
used after the Convention entered into force.
2. The economic, social and environmental implications when working with this
type of material, in case of accidents or damages to third parties, would be
expensive due to national and international implications, and above all,
because damages are irrecoverable; therefore, safety measures and
protection of the personnel performing the work as well as the safety
distance to neighboring towns must be taken into account.
3. Cluster munitions are securely stored in military bases of the Armed Forces
of Peru and do not represent a threat to the civilian population, because
their use is prohibited since the signing of the agreement.
4. Regarding the environmental considerations during the implementation of
the project for the destruction of cluster munitions stockpiles of the Peruvian
Air Force, the established procedures follow operations that ensure the total
destruction of submunitions, avoiding the risk of dispersion, minimizing the
environmental impact with respect to pollution or other impacts resulting
from demilitarization work, in accordance with national, regional and local
laws and regulations.
5. It is necessary to mention that the reason for requesting international
advice, for the fulfillment of these final disposal works of cluster munitions
(CM) and explosive submunitions (SM), was primarily to ensure that the
procedures were developed within the international standards, to protect the
physical integrity of our personnel and to avoid damage to third parties at
all costs, as well as to comply with environmental laws. Therefore, we all
reaffirm that all destruction processes in the different stages have been and
will be carried out taking into consideration public health and environmental
factors.
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h. Institutional, financial, technical, and human means and resources available
and/or necessary in order to meet remaining challenges
The Peruvian Air Force, since the beginning of the activities, has been
implementing protocols, facilities and procedures, as well as the necessary
certification for the final disposal work of cluster munitions, providing trained
and in-the-process-of-training specialized personnel of the war materiel
service, facilities prepared and arranged to be worked in the planned stages,
transportation resources and assigned personnel, first aid equipment and aero
medical evacuation resources. it also counts on the experience and
preparation of its specialized personnel in maintenance processes and
destruction of explosive material, who are the basis for final disposal work.
i. Amount of time requested and reasoning behind the amount of time requested
1. Duration of the Extension:
37 months.
2. Reasoning behind the amount of time requested:
The Republic of Peru wishes to submit an extension request for a period of
37 months, until April 2024, in order to fulfill its obligations under Article 3 of
the Convention, which will allow for the training of specialist personnel at
the bases where cluster munitions are stored, as well as to meet the
administrative deadlines required by the current regulations of the country
for the final disposal process of cluster munitions.
j. Detailed work plan covering the amount of time requested, with measurable
benchmarks, including, inter alia:
1. The detailed Work Plan has been developed taking into account the
quantity, variety, and geographic location of munitions and submunitions.
The progress of destruction during the 2021-2024 extension period and the
schedule are detailed in Annex “E”.
2. The destruction process has been divided into four (04) stages, detailed
below.
a. Explosive submunitions of STAGE 1 will be destroyed from March to
May, with a complement stage in June, and from August to October, with
a complement stage in November 2021.
b. Explosive sub munitions of STAGE 2 will be destroyed from March to the
third week of May, with a complement stage of 3 weeks until the first half
of June, and from August to the third week of October, with a complement
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stage of 3 weeks until the first half of November 2022. We have planned
to work with 2 teams in parallel in the second half of 2022 and from then
on until the completion of the work.
c. The explosive sub munitions of STAGE 3 will be destroyed from March
to May, with additional 2 weeks in June, and from August to October, with
additional 2 weeks in November 2023. We have planned to work with 2
teams in parallel.
d. Explosive sub munitions of STAGE 4 will be destroyed from March until
the third week of April 2024. We have planned to work with 2 teams in
parallel.
e. The first months of the years 2021 to 2024 have been considered within
the period of preparation for the administrative stage and to carry out
administrative procedures for personnel and document for the final
disposal, as well as for the preparation and adaptation of personnel and
facilities. Likewise, we have included some time to recover any delay that
may arise due to an unforeseen event.
f. The Training processes will be carried out prior to the start of the work
and in each region. Personnel will be trained to carry out the work,
according to the material to be demilitarized. The SEMAG support staff,
if required, will also take this training conducted by the NPA NGO. These
activities will be carried out in the first weeks of the periods planned for
the work and will be reinforced with lessons learned at the end of the year
as closing of work in stages.
g. Work scheduling requires time for preparation and training during the
demilitarization of different types of cluster munitions and explosive
submunitions, as well as preparatory activities in the different bases
where work is to be carried out and in the different locations where
workplaces and facilities to work safely will be implemented.
h. In order to carry out the work, we have considered a minimum of five
months of preparation for administrative procedures and one week for
training, where the qualifications of personnel and retraining will be
conducted.
i. Work tools will be provided to each base so that work teams can
reinforced their training with practice before starting work.
j. As mentioned above, the preparatory activities have been proposed to
be carried out between November to February, June and July of each
year. This time is used for appointment of personnel for verification
committees and work teams, processing of resolutions for the final
disposal and training of personnel, as well as work of preparation of tools,
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equipment and facilities in each base. It is worth noting that these dates,
especially at the end of the year and the beginning of the following, fall
within the period of El Niño and Frost phenomena, where the final
disposal works shall be carried out.
3. Expected resources to obtain
implementation of the plan.

the

necessary

financing

for

the

a. Public budget financing from the Peruvian State has been requested, as
well as support from the Norwegian Government through the Norwegian
People's Aid (NPA) Organization for the destruction of cluster munitions
of the Peruvian Air Force, according to Annex “F”. However, there is a
commitment by the Ministry of Defense to provide funds if international
support is not available, in order to comply with the CCM.
b. The amount the Peruvian Air Force must provide for the destruction of
cluster munitions and Alpha explosive bomblets is as follows:
•

The estimate cost to implement the final disposal work plan amounts
to approximately S/ 1,139,256.67 soles, including payment of
secondment, transportation, fuel, vehicle maintenance, protective
equipment, explosives, tools and miscellaneous costs.

•

If we continue to have international assistance for the implementation
of this work plan, the base amounts for the investment would be:
i. Approximate basic investment by the Peruvian Air Force:
S/ 563,200.00
ii. Approximate basic investment by International Assistance:
S/ 576,056.67

2. Since works are complex and require high specialization, it is always
necessary to have advice from experts to be able to cover as many points
as possible, as well as to have EOD courses at their different levels and
the presence of experts who can consult and obtain information from other
countries. There is currently a commitment by the Kingdom of Norway
(State that leads the Oslo Convention) for cooperation in support of Peru
in fulfilling its obligations with the CCM. This cooperation, since 2014, has
been channeled through the "Norwegian People’s Aid" (NPA) NGO, which
has renewed its technical and financial commitment until 2024; therefore,
at this time, no additional international assistance is required.
4. Possible difficulties and/or risk factors that may adversely affect the
implementation of the plan.
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a. The possible challenges to the implementation of the project could be the
extension of weather phenomena (major floods and frost) in the northern
and southern parts of the country, which take place at the beginning of
the year.
b. The Personnel Variable, which has already been taken into account for
the execution of the Work Plan.
c. The procurement processes that begin during the first months of the year,
which have already been taken into account for the execution of the Work
Plan.
k. Circumstances that may impede the ability of the State Party to destroy all
stockpiles during the proposed extension
Natural disasters could delay work; however, we have taken the necessary
measures so that they do not hinder the completion of final disposal work.

l. Any other information relevant to the request for the proposed extension.
The Republic of Peru remains committed to complying with the obligations
arising from the Convention on cluster munitions, for which means and
resources, presented in this document, will be used.
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ANNEX “A”
QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE
SUBMUNITIONS TO BE DESTROYED
(MARCH 2021-APRIL 2024)

NOMENCLATURE

QUANTITY OF
MUNITIONS

RBK-500, AO-2,5RT (60 SM X CM)

189

RBK-250-275, AO-1SCh (150 SM X CM)

388

BME-330 SNA (180 SM X CM)

71

RBK-250, PTAB-2,5M (42 SM X CM)

402

RBK-250, ZAB-2,5 (48 SM X CM)

576

BME-330 AR (8 AR + 20 SNA = 28 SM X CM)

52

TOTAL

1,678

.

(Table 1)
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ANNEX “B”
CLUSTER MUNITIONS AND SUBMUNITIONS REPORTED AT THE
ENTRY INTO FORCE OF THE CONVENTION
QUANTITY OF
CLUSTER
MUNITIONS
198
388

NOMENCLATURE
RBK-500, AO-2,5 RT (60 SM X CM)
RBK-250-275, AO-1SCh (150 SM X CM)
BME-330 SNA (180 SM X CM)

90

TOTAL

676

(Table 2)
CLUSTER MUNITIONS AND EXPLOSIVE BOMBLETS REPORTED AFTER
ENTRY INTO FORCE OF THE CONVENTION

CLUSTER MUNITIONS (CM)

QUANTITY OF
CLUSTER
MUNITIONS

RBK-250, PTAB-2,5M (42 SM X CM)

657

RBK-250, ZAB-2,5 (48 SM X CM)
BME 330 AR (8 AR + 20 SNA = 28 SM
X CM)

621

TOTAL

52 (*)
1,330

(*) IN THE 2015 TRANSPARENCY REPORT, 53 BME 330 AR AMMUNITIONS WERE REPORTED;
HOWEVER, IN THE 2019 STOCK VERIFICATION, 01 BME 330 AP AMMUNITION WAS DISCOVERED,
WHICH WILL BE REPORTED IN THE 2019 TRANSPARENCY REPORT.

EXPLOSIVE BOMBLETS

QTY CM
REPORTED TO
THE
CONVENTION

SM A/C 6 KG. S.A. LOTE 1990 ALPHA

8,155 (*)

BME 330 AP (180 SM X CM)

1 (**)

BME 330 CH (180 SM X CM)

1 (***)

TOTAL

QUANTITY OF
EXPLOSIVE
SUBMUNITIONS

2

8,155

(Table 3)
(*) TO BE REPORTED AS STOCKS IN THE 2019 TRANSPARENCY REPORT
(**) DISCOVERED AMONG THE 53 REPORTED BME 330 AR AMMUNITIONS, IN THE 2019
TRANSPARENCY REPORT. THE QUANTITY WILL BE CORRECTED.
(***) DISCOVERED IN 2019, IT WILL BE REPORTED IN THE 2019 TRANSPARENCY REPORT.
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ANNEX “C”

QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE
SUBMUNITIONS DESTROYED DURING THE EIGHT (08) YEARS AFTER THE
CONVENTION
REPORTED
CONVENTION

QTY SUB
MUN.

7
96
44
1
4

N/A
N/A
N/A
N/A
N/A

N/A

290

152

290

RBK 500 AO-2,5 RT (60 SM X CM)
RBK 250 PTAB-2,5M (42 SM X CM)
BME 330 SNA (180 SM X CM)
BME 330 AP (180 SM X CM)
BME 330 CH (180 SM X CM)
BOMBETA EXPLOSIVA ALPHA SM A/C 6 KG.
S.A. LOTE 1990 SM A/C 6 KG. S.A. LOTE 1990
SUB TOTAL 2020

3
159
14
1 (*)
1 (*)

N/A
N/A
N/A
N/A
N/A

N/A

8,155 (*)

178

8,155

TOTAL CM y EB

330

8,445

CLUSTER MUNITIONS (CM)
RBK 500 AO-2,5 RT (60 SM X CM)
RBK 250 PTAB-2,5M (42 SM X CM)
RBK 250 ZAB-2,5 (48 SM X CM)
RBK 250-275 AO-1SCH (150 SM X CM)
BME 330 SNA (180 SM X CM)
BOMBETA EXPLOSIVA ALPHA SM A/C 6 KG.
S.A. LOTE 1990
SUB TOTAL

TO BE DESTROYED IN 2020

(*) STOCKS TO BE INCLUDED IN THE 2019 TRANSPARENCY REPORT.

(Table 4)
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ANNEX “C”

QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE
SUBMUNITIONS TO BE DESTROYED DURING THE EXTENSION PERIOD
(MARZO 2021-APRIL 2024)

STAGE

1ST

2ND

3RD

4TH

YEAR

2021

2022

2023

2024

NOMENCLATURE

UNITS
QUANTITY
(QTY CM)

RBK 500 AO-2,5 RT (60 SM X CM)

174

RBK 250 PTAB-2,5M (42 SM X CM)

164

RBK 250 ZAB-2,5 (48 SM X CM)

166

RBK 250 PTAB-2,5M (42 SM X CM)

21

RBK 250 ZAB-2,5 (48 SM X CM)

146

RBK 250-275 AO-1SCH (150 SM X CM)

91

BME 330 SNA (180 SM X CM)

58

BME 330 AR (8 AR + 20 SNA = 28 SM X CM)

52

RBK 500 AO-2,5 RT (60 SM X CM)

15

RBK 250 PTAB-2,5M (42 SM X CM)

217

RBK 250 ZAB-2,5 (48 SM X CM)

176

RBK 250-275 AO-1SCH (150 SM X CM)

225

BME 330 SNA (180 SM X CM)

13

RBK 250 ZAB-2,5 (48 SM X CM)

88

RBK 250-275 AO-1SCH (150 SM X CM)

72

TOTAL
UNITS (QTY
CM)

504

368

646

160

TOTAL

1,678

(Table 5)
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ANNEX “D”

LOCATION OF THE CLUSTER MUNITIONS AND EXPLOSIVE SUBMUNITIONS
TO BE DESTROYED DURING THE EXTENSION PERIOD
BASE

GRUPO
AÉREO N°11
(PIURA)

GRUPO
AÉREO N°6
(LAMBAYEQ
UE)

PILOT
TRAINING
SCHOOL
(ICA)

GRUPO
AÉREO N°4
(AREQUIPA)

GRUPO
AÉREO N°2
(AREQUIPA)

NOMENCLATURE

UNITS
QUANTITY
(QTY CM)

RBK 500 AO-2,5 RT (60 SM X CM)

174

RBK 250 PTAB-2,5M (42 SM X CM)

164

RBK 250 ZAB-2,5 (48 SM X CM)

296

RBK 250-275 AO-1SCH (150 SM X CM)

69

BME 330 SNA (180 SM X CM)

2

RBK 250 PTAB-2,5M (42 SM X CM)

21

RBK 250 ZAB-2,5 (48 SM X CM)

16

RBK 250-275 AO-1SCH (150 SM X CM)

22

BME 330 SNA (180 SM X CM)

56

BME 330 AP (28 SM X CM)

52

RBK 250 ZAB-2,5 (48 SM X CM)

114

RBK 250-275 AO-1SCH (150 SM X CM)

216

RBK 500 AO-2,5 RT (60 SM X CM)

15

RBK 250 PTAB-2,5M (42 SM X CM)

95

RBK 250 ZAB-2,5 (48 SM X CM)

62

RBK 250-275 AO-1SCH (150 SM X CM)

9

BME 330 SNA (180 SM X CM)

13

RBK 250 PTAB-2,5M (42 SM X CM)

122

RBK 250 ZAB-2,5 (48 SM X CM)

88

RBK 250-275 AO-1SCH (150 SM X CM)

72

TOTAL
UNITS
(QTY CM)

705

167

330

TOTAL

194

282

1,678

(Table 6)
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ANNEX “D”

LOCATION OF THE CLUSTER MUNITIONS AND EXPLOSIVE SUBMUNITIONS
TO BE DESTROYED DURING THE EXTENSION PERIOD

PIURA (TALARA)
Distance to Lima
1101 KM
LAMBAYEQUE (CHICLAYO)
Distance to Lima
774 KM
LIMA (PUNTA LOBOS)
Distance to Lima
72 KM

ICA (EFOPI)
Distance to Lima
234 KM

AREQUIPA (VITOR)
Distance to Lima
949 KM
AREQUIPA (LA JOYA)
Distance to Lima
995 KM

(Figure 1)
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ANNEX “F”
REQUIREMENTS FOR FINANCING AND MOBILIZATION OF
RESOURCES FOR STAGES IN CASE OF NOT HAVING INTERNATIONAL
FINANCING

GRUPO AEREO N° 11 (TALARA-PIURA)
ITEM
SECONDMENT

DETAIL
18 FORTNIGHTS

AMOUNT
S/
207,360.00

05 SEMAG specialists and 04 officers of the Verification Committee
required.
(Table 7)
GRUPO AEREO N° 6 (CHICLAYO-LAMBAYEQUE)
ITEM

DETAIL

AMOUNT
S/

SECONDMENT

6 FORTNIGHTS

69,120.00

05 SEMAG specialists and 04 officers of the Verification Committee
required.
(Table 8)

PILOT TRAINING SCHOOL (PISCO-ICA)
ITEM
SECONDMENT

DETAIL
6 FORTNIGHTS

AMOUNT
S/
107,520.00

10 SEMAG specialists and 04 officers of the Verification Committee
required.
(Table 9)
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ANNEX “F”

GRUPO AEREO N° 4 (LA JOYA-AREQUIPA)
ITEM

DETAIL

AMOUNT
S/

SECONDMENT

5 FORTNIGHTS

89,600.00

10 SEMAG specialists and 04 officers of the Verification Committee
required.
(Table 10)

GRUPO AEREO N° 2 (VITOR-AREQUIPA)
ITEM

DETAIL

AMOUNT
S/

SECONDMENT

5 FORTNIGHTS

89,600.00

10 SEMAG specialists and 04 officers of the Verification Committee
required.
(Table 11)

SECONDMENT TABLE FOR THE CLUSTER MUNITIONS FINAL DISPOSAL
WORK PLAN 2021 - 2024
SECONDMENT

NUMBER OF
SPECIALISTS

EXECUTION
TIME

AMOUNT
S/

TALARA GRU11
CHICLAYO
GRUP6
PISCO EFOPI

09 SPECIALISTS

18 ORTNIGHTS

207,360.00

09 SPECIALISTS

6 FORTNIGHTS

69,120.00

14 SPECIALISTS

6 FORTNIGHTS

107,520.00

LA JOYA GRUP4

14 SPECIALISTS

6 FORTNIGHTS

89,600.00

VITOR GRUP2

14 SPECIALISTS

4 FORTNIGHTS

89,600.00

TOTAL 2021 - 2024

563,200.00

(Table 12)
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ANNEX “F”

FINANCIAL REQUIREMENT TO BE ASSUMED BY THE PERUVIAN STATE
WITHOUT INTERNATIONAL ASSISTANCE

ITEM

DETAIL

SECONDMENT
EXPLOSIVES

TRANSPORTATION
FUEL
TOOLS
INSURANCE
PPE

DEMOLITION
BURNING
TRUCK CRANE
FORK LIFT
TRUCK
COASTER
DIESEL

TOTAL

AMOUNT
S/
563,200.00
73,983.00
15,751.00
34,288.00
17,654.00
20,359.00
100,000.00
150,000.00
139,366.67
24,655.00
576,056.67
1,139,256.67

NOTE: SHOULD THERE NOT BE ANY INTERNATIONAL ASSISTANCE, THE
MINISTRY OF DEFENSE WILL PROVIDE THE TOTAL FUNDS FOR THE
PROCESS OF FINAL DISPOSAL OF CLUSTER MUNITIONS IN ORDER TO
COMPLY WITH THE CCM.

(Table 13)

FINANCIAL REQUIREMENT TO BE ASSUMED BY THE PERUVIAN STATE
WITH INTERNATIONAL ASSISTANCE

ITEM

DETAIL

SECONDMENT

AMOUNT
S/
563,200.00

Remarks: see details in table 12
(Table 14)
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PERUVIAN STATE FINANCIAL REQUIREMENT REGARDING
INTERNATIONAL ASSISTANCE

EXPLOSIVES

TRANSPORTATION

FUEL
TOOLS
INSURANCE
PPE

DEMOLITION
BURNING
TRUCK
CRANE
FORK LIFT
TRUCK
COASTER
DIESEL

73,983.00
15,751.00
34,288.00
17,654.00
20,359.00
100,000.00
150,000.00
139,366.67
24,655.00
576,056.67

FINANCIAL REQUIREMENT PER YEAR
ITEM
SECONDMENT
EXPLOSIVES
DEMOLITION
BURNING
TRANSPORTATION TRUCK CRANE
FORK LIFT TRUCK
COASTER
FUEL
DIESEL
TOOLS
INSURANCE
PPE

2021
149,760.00
22,670.56
1,252.86
6,400.00
5,600.00
3,800.00
30,000.00
30,000.00
40,000.00
4,931.00
294,414.42

2022
126,720.00
16,963.29
4,242.14
6,720.00
5,880.00
3,990.00
22,000.00
30,000.00
37,000.00
4,931.00
258,446.43

2023
215,040.00
29,831.00
7,751.00
21,168.00
6,174.00
12,569.00
38,500.00
90,000.00
42,000.00
14,793.00
477,826.00

2024
71,680.00
4,518.15
2,505.00

TOTAL
563,200.00
73,983.00
15,751.00
34,288.00
17,654.00
20,359.00
9,500.00
100,000.00
150,000.00
20,366.67
139,366.67
24,655.00
108,569.82 1,139,256.67
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ANNEX “G”

METHODS AND REGULATIONS, EXAMPLES OF DOCUMENTS

1. PROJECT ANALYSIS REPORT

2. OPERATIONS MANUAL

3. SOP 1 APB MANAGEMENT (STANDARDIZATION OF FACILITIES)

4. SPECIFIC SOPs FOR DESTRUCTION OF MUNITIONS
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