

Detailed Cluster Munitions Remnants Clearance Plan Year: March 2026- Feb 2028

Region	Province	District	Village	Hazard ID	Hazard Name	Hazard Area	Status	Survey Agency	Land Type	Hazard Type	Device	Latitude	Longitude	Contaminated By	Contamination Year	Direct beneficiaries	Indirect beneficiaries	Ground Profile	Hazard Classification	Survey Date	Resurvey Date	Task Project	Plan Year
South East	Paktya	Zurmat	Marzak	HZ-ID-25275	B/3652	1'187'535	Active	MCPA	Grazing	BF	CM	33.32873	69.21787	NATO/ISAF	2001	413	434	Mountain	CHA	19-Jul-2022	26-Oct-2024	Paktya Demining Project-09/F	2026/2027
South East	Paktya	Zurmat	Marzak	HZ-ID-25273	B/3651	1'110'584	Active	MCPA	Grazing	BF	CM	33.32873	69.21787	NATO/ISAF	2001	469	497	Mountain	CHA	18-Jul-2022	26-Oct-2024	Paktya Demining Project-09/F	2026/2027
North	Samangan	Dara-I-Sufi Payin	Khana Sangi	HZ-ID-23484	B/3152	7'851	Active	HALO Trust	Agricultural	BF	CM	36.04213	67.21583	NATO/ISAF	2001	10	160	Hillside	CHA	7-Apr-2021	2-Sep-2024	Samangan Demining Project-7/F	2026/2027
North	Samangan	Dara-I-Sufi Payin	Khana Sangi	HZ-ID-23485	B/3153	3'864	Active	HALO Trust	Agricultural	BF	CM	36.04204	67.21301	NATO/ISAF	2001	70	1155	Hillside	CHA	8-Apr-2021	2-Sep-2024	Samangan Demining Project-7/F	2026/2027
East	Nangarhar	Pachier Agam	Nasir (Gari Khel)	HZ-ID-25271	BLU/3258A	355'364	Active	DRC	Grazing	BF	CM	34.12935	70.21783	NATO/ISAF	2001	450	530	Hillside	CHA	2-Oct-2022	11-Oct-2024	Nangarhar Demining Project-04/M	2026/2027
East	Nangarhar	Pachier Agam	Merkhani	HZ-ID-22792	B/3437	587'604	Active	DRC	Grazing	BF	CM	34.06073	70.21647	NATO/ISAF	2001	770	1000	Hillside	CHA	17-Jun-2020	18-Oct-2024	Nangarhar Demining Project-04/M	2026/2027
South East	Paktya	Zurmat	Sepine Takhte	HZ-ID-23552	BLU/3572	862'384	Active	MCPA	Grazing	BF	CM	33.40026	69.17116	NATO/ISAF	2001	154	70	Mountain	CHA	3-Jun-2021	26-Oct-2024	Paktya Demining Project-03/BLU/A	2027/2027
Central	Bamyan	Bamyan	Sebartu	HZ-ID-23555	B/3577	258'887	Active	HALO Trust	Agricultural	BF	CM	34.77821	67.4921	Mujahidin	1999	126	5250	Hillside	CHA	30-May-2021	4-Aug-2024	Bamyan Demining Project-01/D	2026/2027
<b>Total</b>						<b>4'374'073</b>																	
South East	Paktya	Zurmat	Surki	HZ-ID-23517	BLU/3569	616'205	Active	MCPA	Grazing	BF	CM	33.37147	69.15243	NATO/ISAF	2001	189	399	Hillside	CHA	29-Apr-2021	26-Oct-2024	Paktya Demining Project-03/BLU/A	2027/2028
South East	Paktya	Zurmat	Sepine Takhte	HZ-ID-25277	B/3655	279'257	Active	MCPA	Grazing	BF	CM	33.40633	69.18603	NATO/ISAF	2001	434	497	Mountain	CHA	24-Jul-2022	27-Oct-2024	Paktya Demining Project-09/F	2027/2028
South East	Paktya	Zurmat	Sepine Takhte	HZ-ID-23553	BLU/3573	531'439	Active	MCPA	Grazing	BF	CM	33.40026	69.17116	NATO/ISAF	2001	245	140	Mountain	CHA	6-Jun-2021	28-Oct-2024	Paktya Demining Project-03/BLU/A	2027/2028
South East	Paktya	Zurmat	Sepine Takhte	HZ-ID-23520	BLU/3567	617'093	Active	MCPA	Grazing	BF	CM	33.40026	69.17116	NATO/ISAF	2001	203	140	Mountain	CHA	9-May-2021	22-Oct-2024	Paktya Demining Project-03/BLU/A	2027/2028
South East	Paktya	Zurmat	Sepine Takhte	HZ-ID-23516	BLU/3568	411'124	Active	MCPA	Grazing	BF	CM	33.40026	69.17116	NATO/ISAF	2001	210	175	Mountain	CHA	11-May-2021	23-Oct-2024	Paktya Demining Project-03/BLU/A	2027/2028
South East	Paktya	Zurmat	Babulkhel	HZ-ID-24114	BLU/0039	1'244'077	Active	MCPA	Grazing	BF	CM	33.34883	69.20264	NATO/ISAF	2001	2100	2940	Mountain	CHA	21-Mar-2022	24-Oct-2024	Paktya Demining Project-09/F	2027/2028
East	Nangarhar	Pachier Agam	Merkhani	HZ-ID-22793	B/3436	881'164	Active	DRC	Grazing	BF	CM	34.06654	70.23299	NATO/ISAF	2001	560	800	Hillside	CHA	20-Jun-2020	16-Oct-2024	Nangarhar Demining Project-04/M	2026/2028
South East	Paktya	Sayed Karam	Ghunday (1)	HZ-ID-26869	BLU/3899	34'565	Active	MCPA	Grazing	BF	CM	33.5969	69.46353	Russian-backed G	1986	427	623	Hillside	CHA	7-Aug-2023	26-Oct-2024	Paktya Demining Project-03	2027/2028
<b>Total</b>						<b>4'614'924</b>																	

Note: Mine Action operational year start from 01 April to 31 March next year (Afghan Solar Year)