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Executive Summary
Bosnia and Herzegovina is heavily contaminated with mines, and nearly twenty-four years after the end of
the conflict, Bosnia and Herzegovina remains the most heavily mined country in Europe. BIH is also
contaminated with explosive remnants of war (ERW), including cluster munition remnants.
From 1992 to 1995 warring factions in Bosnia and Herzegovina laid a huge number of minefields throughout
the country. All warring factions in Bosnia and Herzegovina (Army of BH, Army of Republic of Srpska,
Croatian Defence Council) laid minefields and primarily between confrontation lines, in order to prevent or
slow down the movement of military units of one fraction into the area controlled by another fraction.
Minefields were also laid in front of strategic points of all warring factions and military facilities.
Geographically speaking, minefields were laid throughout the country, from Herzegovina to the south and
south/west, over the mountains, canyons, and gorges of Central Bosnia to the flat areas to the north of the
country. Minefields are present on the ground with all types of vegetation typical for Bosnia and
Herzegovina (high grass and forest) at all types of ground (stone, karst).
A general assessment of the impact of mines / UXOs / cluster munitions in 129 cities / municipalities in BiH,
identified 1,388 mine / UXO / cluster munitions impacted communities. Micro-location contaminated with
mines / UXO / cluster munitions directly affects the safety of 545.603 inhabitants or 15% of the total
population of BiH.
In December 2008, Bosnia and Herzegovina signed the Convention on Cluster Munitions and ratified it in
September 2010, thus accepting the responsibility and obligation to clear the country of cluster munition,
provide assistance for cluster munition victims, and destroy all existing cluster munitions stocks. The
Convention on Cluster Munition came into effect in March 2011. In August 2011, BiH submitted its first report
arising from Article 7 of the Convention (Transparency measures) and it has been delivering annual reports
in accordance to the obligations from the Convention ever since. The deadline for Bosnia and Herzegovina
as per Article 4. (1) of the Convention is Sep 1, 2023.
1. The Extension Request Period
When the war ended, Bosnia and Herzegovina was faced with mine contamination, cluster munitions
remnants and UXO. One of the key prerequisites for Bosnia and Herzegovina in dealing with issues concerning
presence of cluster munitions within its territory is the assessment of resources required for fulfilment of
commitments under the Convention. It is vital for Bosnia and Herzegovina to identify available resources:
financial, human, and institutional – in order to manage them in the way best suited for fulfilment of
commitments arising from the Convention.
Since 2011, Mine Action Centre Bosnia and Herzegovina and Norwegian People’s Aid joined their efforts in
non-technical survey of areas in BiH contaminated with cluster munitions. The preliminary results from 2011
indicated that there were 140 locations contaminated with cluster munition, with the total area of 12,17km2.
The cluster munitions clearance and release of the land to local population commenced in 2012.
Bosnia and Herzegovina’s duty under the Convention was to solve the problem of cluster munitions in 2021.
But the problem in clearance of areas contaminated with cluster munitions was further complicated by
COVID-19 global pandemic crisis that delayed the demining season normally set for March 1st, in line with the
climate conditions. Similar to the rest of the world, Bosnia and Herzegovina was caught in COVID-19
pandemic which caused either a cessation of, or hindrance to the work of Bosnia and Herzegovina
institutions. This reflected onto the process of mine action in Bosnia and Herzegovina in the period from
March to June 2020, since Mine Action Centre BiH worked with reduced capacities as well. It also caused
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cessation or serious deceleration of work performed by companies on the ground. After appointment of the
Demining Commission in BiH (April 30 2020), all companies that submitted request were accredited and field
work continued.
Along with the delayed demining season, problems developed also with the accreditations for demining
organisations that perform cluster munitions disposal. The term of office of the Demining Commission in BiH
expired in October 2019 and the new members of the Demining Commission were not appointed until April
30th, 2020. The Demining Commission in BiH, being the body responsible for the conduct of mine action,
which entails accreditations for demining organizations, the conduct of foreign policy, adoption of new
Standards and SOP as well as amendments to the existing Standards and SOP, the delay led to the expiration
of mine clearance organizations’ accreditations at the beginning of 2020, in some cases preventing the start
of the demining season and, in others, preventing the engagement of the full capacities.
Bosnia and Herzegovina had previously aimed to complete the clearance of cluster munition contaminated
areas and destruction of cluster munition remnants by its first deadline of 1 March 2021. Based on this
clearance rate and human resource capacity, Bosnia and Herzegovina expects clearance to be completed 1
September 2022 (first extension) scoping all known contaminated areas that were included into our country
extension request. In the spring of 2022, BHMAC identified 6 new locations that are currently being processed
as part of non-technical survey operations, conducted in cooperation with NPA teams. After non-technical
survey operations and target investigation BHMAC and NPA teams identified 2 new locations contaminated
with cluster munition.
In order to fulfil the obligations under Article 4 of the Convention in requested timeframe (12 months) from 1
September 2022 to 1 September 2023, the funds totalling 0,7 million BAM are necessary.
2. Achievements
The preliminary results from 2011 indicated that there were 140 locations contaminated with cluster
munition, with the total area of 12.17 km2. The cluster munition clearance and release of the land to local
population commenced in 2012.
During this process, in the period of 2012-2019., it has been found out that additional 2.43 km2 were
contaminated with cluster munitions at additional 35 locations, which makes total cluster munition
contaminated area of 14.61 km2.
In the same period, from 2012-2019, through cluster munitions clearance and release of the land, 8.81 km2
of land was handed over to the population. During non-technical survey operations, Mine Action Centre BiH
teams cooperated with NPA teams, which resulted in separation of areas contaminated with nonconventional devices, i.e. areas contaminated with improvised items. Such areas will be treated as clearance
of unexploded ordnance (UXO) and the total size of those areas is 3.6 km2. These areas were separated from
the recorded areas contaminated with cluster munitions and were contaminated with locally produced
grenades fired from a rifle M93 with modified KB-1 and cluster munitions KB-2 (not covered by the
Convention on Cluster Munitions).
Operations on the ground are conducted by Norwegian People’s Aid, Civil Protection agencies and Armed
Forces of BiH (AFBiH).
In spring 2022 Regional office Tuzla during operations of collecting information for Land Release found out
some information of existing remnants of bomblets KB1 and MK 1. According to experience in Bosnia and
Herzegovina, there were a lot of grenades fired from a rifle in non-conventional way. Approach for every
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single case is the same, conduct research locations and information through technical and non-technical
survey operations. After all these operations have been finished the result was founding 6 new locations and
4 of them are not covered by the Convention on Cluster Munitions.
Cluster munitions remnants land release from 2013 – 2021:

a) Total amount released through clearance and technical survey (TS): 6.858.125 m2 (a.1+a.2.)
a.1. Total amount released through clearance: 3.338.103 m2
a.2. Total amount cancelled through technical survey (TS): 3.520.022 m2
b) Total amount reduced through non-technical survey (NTS): 3.853.784 m2
c) Total number of cluster munitions remnants cleared and destroyed: 5.935
Types of cleared and destroyed cluster munition:
 BL 755/MK-1, MK -3
 R-262 M87/KB-1, KB-2

Overview of cluster munitions removal through clearance and technical survey for the period 2013-2021 is
laid out in Table 1 and Chart 1.
Year
2013
2014
2015
2016
2017
2018
2019
2020
2021
TOTAL

Clearance
2

m

44,037
359,522
341,760
189,489
753,933
240,567
446,737
345,789
616,270
3,338,103

Technical survey
2

m

69,655
653,267
726,989
344,529
557,166
194,969
273,697
335,001
364,750
3,520,022

Total released
CM
through clearance and TS cleared and
2
destroyed
m
113,692
28
1,012,789
397
1,068,748
252
534,017
369
1,311,099
627
435,536
960
720,433
146
680,790
161
981,020
2995
6,858,125
5935

Table 1 - Cluster munition remnants land release clearance and technical survey from 2013 – 2021

Graph 1 – Cluster munition 2013 -2021
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3. Mine Action Structure in Bosnia and Herzegovina
The Mine action program in Bosnia and Herzegovina commenced in 1996 through the establishment of
UNMAC and in order to build local structure and capacities for mine action. Entity centres for mine action
(MAC RS and FED MAC), along with the state level coordination centre (BHMAC) were established in 1998.
With the passing of the Law on Demining in Bosnia and Herzegovina in 2002, mine action structure had
been transformed. The central body of the State is represented by the Demining Commission in Bosnia and
Herzegovina, operating within the Ministry of Civil Affairs in Bosnia and Herzegovina. The expert
Commission’s body for demining in Bosnia and Herzegovina – Mine Action Centre BiH (BHMAC) was
founded by the Decision of the Council of Ministers and based upon the Law on Demining in Bosnia and
Herzegovina. BHMAC structure includes the following departments (Annex 1 - Mine Action Structure in
Bosna and Herzegovina):
- Operations
- Quality Assurance/Control (QA/QC)
- Information Management (IM)
- Mine Risk Education (MRE)
- Mine Victim Assistance (MVA)
- 8 Regional offices

Mine Action Structure in Bosna and Herzegovina
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3.1.

Strategy and Standards

By late 2016, Bosnia and Herzegovina Mine Action Centre (BHMAC) formed 4 expert groups to work on the
amendments and supplements to all the chapters of Bosnia and Herzegovina’s Standard, and Standard
Operating Procedures (SOP) for humanitarian demining in Bosnia and Herzegovina. Amendments and
supplements to Chapter XVI of the Standard related to Clearance and Technical Survey of Area Contaminated
with Non-Exploded Cluster Ammunition, and SOPs for survey of locations contaminated with cluster
ammunition. As for the working methods and changes, the use of explosive detection dogs in technical survey
and cluster ammunition clearance was introduced in Bosnia and Herzegovina as a result of support provided
by Norwegian People’s Aid. In 2017, amendments and supplements to Non-Technical Survey of Cluster
Munitions SOP were adopted.
In 2017, Mine Action Centre Bosnia and Herzegovina worked with GICHD in drafting the 2018-2025 Mine
Action Strategy in Bosnia and Herzegovina. After it had been endorsed by the Demining Commission in Bosnia
and Herzegovina, the Strategy was adopted by Council of Ministers. The document encompasses strategic
and operational as they relate to the plan for mobilizing financial resources and elaborates on recommended
ways of maintaining the interest of traditional donors while also inviting new ones (Annex 1 -Mine Action
Strategy 2018 – 2025).
3.2.

Risk education

Activities of mine/ERW risk education are continuously conducted through public communication, education
of the affected population groups, and liaising with the affected community/municipality. Mine Action Centre
BiH identifies and prioritises affected groups continuously, and provides adequate gender and age sensitive
Mine Risk Education. BHMAC data show that most accidents occur in the spring and autumn when agricultural
works and the collection of firewood and other raw materials are ongoing. They also show that most new
mine/ERW victims knowingly enter known mined areas for economic reasons. Analysis of the people affected
by mines, the consequences of accidents and blocked resources has shown that there is a significant impact
of remained cluster munitions on society, economy and the environment in Bosnia and Herzegovina. This
helps us to identify affected groups in a way that takes into account risk exposure by gender and other
diversities. In this case, the population of farmers, woodmen, mountaineers and hunters who move around
these areas and use this land would have a direct benefit from clearing this area of remained cluster
munitions. It is necessary to provide sources of livelihood for groups that knowingly enter minefields for
existential reasons, and to further develop awareness of the dangers and consequences of cluster munition
accidents. BHMAC and mine action organizations will work directly with development stakeholders and
development organizations to identify alternative and sustainable livelihood activities that do not expose
residents to the dangers of cluster munitions.
BHMAC-conducted mine risk education/mine awareness is part of non-technical survey operations, while
accredited organizations conduct their own separate projects.
Continuous implementation of Mine Risk Education including all other lethal remnants of war is vital in
preventing casualties among the population in BiH caused by any and all explosive items, including cluster
munitions, and small arms and light weapons ammunition. Since 2012, Mine Action Centre in BiH is
constantly working on marking the areas contaminated with cluster munitions. At present, 764 signs are in
place warning the population of cluster munitions.
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3.3.

Victim Assistance

Cluster ammunition victims exercise their rights in accordance with the pertaining regulations in Bosnia and
Herzegovina, and are equal to all other persons with disabilities.
Since 1992, a total of 195 persons in Bosnia and Herzegovina were victims of cluster munitions, 35 of whom
suffered deadly injuries. The highest number of casualties occurred in the period from 1992-95, during the
war: a total of 172, of which 31 fatalities. In 2020 and 2021, there were no casualties from cluster munitions.
In 2018, Bosnia and Herzegovina established a Mine Victims Assistance Coordination Body tasked with
assisting all victims of mines, cluster munitions and explosive remnants of war. The Coordination Body was
appointed by the Council of Ministers of Bosnia and Herzegovina, consisting of 22 members from the
government sector, non-government organizations, ministries from state and entity levels, and international
organizations.
Members of the Coordination Body perform the following tasks:
a) Coordination of activities from the area of mine/cluster munitions/ERW assistance and ensuring
cooperation between authorized state, entity, Brčko District institutions, and the non-government
sector in Bosnia and Herzegovina, and international institutions;
b) Raising awareness about issues and needs of mine victims, and the promotion of mine victims issues
within the society, initiating mine victims assistance at domestic and international level;
c) Assessment of international conventions’ implementation status from the area of mine victims
assistance, which Bosnia and Herzegovina ratified, as well as encouragement of adoption of
measures for the improvement of that status and better cooperation with international
organizations;
d) Creation of projects, plans and documents with the aim of improvement of social status of victims,
promotion of victims human rights as well as providing assistance to all the actors in the area of mine
victims assistance and the follow-up of their implementation;
e) Participation in the preparation of the report on the status of mine victims in Bosnia and Herzegovina,
and the participation in the preparation of the report on the implementation of international
conventions pertaining to the rights of victims from Article 2 of this Decision.
f) Issuing recommendations, suggestions and opinions pertaining to laws and bylaws, and projects
pertaining to the victims’ rights.
(Lausane Action Plan (LAP): Actions 31, 32, 33, 34, 35, 36 and 37)
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4. Remaining Challenges
4.1.

Current Contamination Level

The current contamination level with cluster munition consists of finished field work (waiting for final control and
certification) and the remaining cluster munition contaminated area. The area size of finished field work is
475.041 m2 and the remaining area contaminated with cluster munition is 771.685 m2.
Review of the remaining area contaminated by cluster munition in Bosnia and Herzegovina shown in Table 2.
No. Entity

Canton

1
2
3
4
5
6
7
8

FED
Zeničko Dobojski
FED Hercegovacko Neretvanski
FED
Zeničko Dobojski
FED
Tuzla Canton
FED
Zeničko Dobojski
FED
Tuzla Canton
FED
Tuzla Canton
FED
Tuzla Canton

9
10
11
12
13
14
15
16
17
18

FED
FED
FED
FED
FED
FED
RS
FED
FED
FED

Tuzla Canton
Tuzla Canton
Tuzla Canton
Kanton 10
Zeničko Dobojski
Tuzla Canton
RS
Zeničko Dobojski
Tuzla Canton
Canton 10

19
20

FED
FED

Tuzla Canton
Tuzla Canton

Municipality

Local
community

Location name

Regional
Office

Naselje Krivaja
Naselje Krivaja
RO Tuzla
Goranci
Staro selo-Goranci
RO Mostar
Tešanj
Školjića brdo
RO Tuzla
Mionica
Parcela KO Mionica 2
RO Tuzla
Vranovići
Smetovi
RO Tuzla
Dreznik MZ Solana
Divkovići
RO Tuzla
Toišići
Tojišić
RO Tuzla
Kužići
Kužići 1-Tuzla
RO Tuzla
SUBTOTAL ( FIELD OPERATIONS FINISHED)
Tuzla
Paša Bunar
RO Tuzla
Tuzla
Kladanj
Kladanj KM-centar
RO Tuzla
Kladanj
Kladanj
Kladanj KM-Tuholj
RO Tuzla
Kladanj
Glamoč
Prijani
Prijani-Paripovac
RO Mostar
Vareš
Mijakovići
Mijakovići
RO Sarajevo
Mionica
Mionica
RO Tuzla
Gradačac
Japaga
Japaga
RO Pale
Han Pijesak
Vranovići
Vranovići-Lijeske
RO Tuzla
Zenica
Banovići
Cubrići
Podgorje-Čubrići
RO Tuzla
Koričina
Paljenica
RO Mostar
Glamoč
NEW PROJECTS
Bešići-Munjača
RO Tuzla
Sapna
Sapna
Sapna
Sapna
Zečija kosa
RO Tuzla
SUBTOTAL (REMAINING CLUSTER MUNITION AREA)
TOTAL
Zavidovići
Mostar
Tešanj
Gradačac
Zenica
Tuzla
Kalesija
Tuzla

Cluster
munition

Organization

Status

Field
realitzation

Estimated
date of LR

OS BiH
FUCZ
NPA
NPA
OSBiH
NPA
NPA
OS BiH

Field operations finished
Field operations finished
Field operations finished
Field operations finished
Field operations finished
Field operations finished
Field operations finished
Field operations finished

100%
100%
100%
100%
100%
100%
100%
100%

Jul-22
Jul-22
Jul-22
Jul-22
Jul-22
Jul-22
Jul-22
Jul-22

NPA
NPA
NPA
FUCZ
OSBiH
NPA
NPA
OS BiH
OS BiH
FUCZ

In progres
In progres
In progres
In progres
In progres
In progres
In progres
Project prepared
Project prepared
Project prepared

90%
20%
90%
50%
70%
90%
10%
0
0
0

Aug-22
Sep-22
Aug-22
Sep-22
Sep-22
Aug-22
Sep-22
Sep-22
Sep-22
Sep-22

NPA
NPA

Project prepared
Project prepared

0
0

Mar-23
Mar-23

2

SHA/CHA m
47,490
75,330
49,760
67,851
54,550
37,300
88,420
54,340
475,041
57,210
55,090
27,760
33,740
135,700
20,160
151,485
43,990
39,670
86,890

51,140
68,850
771,685
1,246,726

Table 2 - Cluster munition – current contamination level
Field operations are planned to be finished by December 31, 2022. Based on past experience and depending on
weather conditions, delays are possible and deadlines can be postponed. The rest of the time for fulfilling the
obligations under the Request of Extension (September 1, 2023) will be used for the finalization of the Convention
report, submitting to the Implementation Support Unit of the Convention on Cluster Munitions for evaluation and
adoption. Also, based on previous experience is very often that confirmed risk areas can be increased because of a lack
of information about the number of fired missiles.

Type of cluster munition used and found in Bosnia and Herzegovina
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4.2.

A Particular Problem – Depleted Uranium Contamination in Han Pijesak

In the Municipality of Han Pijesak, RS there is a project titled Japaga where - other than cluster munitions –
there is also a DU contamination remaining from NATO air campaign against the positions of the Army of the
Republika Srpska (VRS). The DU contamination makes this a particular problem as it poses a threat to health of
the local population who inhabit the area in its immediate vicinity. The threat is not only to the local population
but also to anyone undertaking operations at this site. This specific task is currently in the process of
implementation by non-governmental organisation NPA and it is expected to be finished by September 2022.
5. Benefits of clearance CCM
5.1.

Socio-economic benefits

It is estimated that most communities whose land is contaminated with mines/cluster munitions are located
in rural areas of BiH and the rural population is economically dependent on the access to land that can be
contaminated with mines/cluster munitions. Also, the analysis of accidents caused by mines/cluster
munitions in BiH shows that people with difficult economic situation are more exposed to mine/cluster
munition contamination, so they often consciously enter contaminated areas for existential needs. By
removing cluster munitions, the population can reuse land for agriculture and livestock, which is the
existential basis for sustainability of the population in rural areas.
In addition to most of the locations in the rural areas, parts of the cluster munitions can still be found near
the urban areas of Bosnia and Herzegovina.

Photo 1 – Cluster munitions found on the agricultural land

Photo 2 and 3 – Everyday life close to the area contaminated by cluster munitions
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5.2.

Planning for the extension period

In 2020, Bosnia and Herzegovina continues to work toward resolving of the cluster munitions problem
although with a reduced scope of operations due to the effects of the pandemic felt in our country as well.
All operations were paused in the spring but continued since mid-year.
In 2021, Bosnia and Herzegovina continued to act in the face of the threat of cluster munitions with the
intention of resolving the issue of cluster munitions within the approved deadline for fulfillment of
commitments, which was September 1, 2022. In the spring of 2022, new findings were made on field and it was
clear that Bosnia and Herzegovina would seek a new extension.
The remaining cluster munition contamination size is 771.685 m2. The removal of cluster munitions will be
continued until the goal is met, which means until Bosnia and Herzegovina is completely free from
contamination with cluster munitions as we anticipate by September 1, 2023. According to the prognosis of
the duration of cluster munition removal, and based on previous experience and accessibility of the terrain,
the average daily productivity per operator is 120 m2 on projects contaminated with cluster munitions. The
prognosis of cluster munition clearance on projects contaminated with cluster munitions is shown in Table 3.
Prognosis Clearance Duration
SHA / Cluster
Avarage daily clearance

2

Clearance personnel (efective)

120 m /Person/Day
12 Personnel

Clearance duration (shown in months/workdays)

4 Months = 72 Workdays

Annual personnel workdays

864 Personnel workdays

Annual Clearance

Hectares

Required duration in years for 82,60 hectares

ca. 4 months

Expected finalization of clearance

12/31/2022

Expected end of project (accounting and documentation)

31/03/2023

Table 3 – Prognosis clearance duration for extension period
5.3.

Needed funds

The total cost of remaining cluster munitions disposal – including the tasks which combine the problem with
mines – is assessed at BAM 0,7 Million. Funds shall be provided by donors and local sources. Part of the funds
will be provided for governmental organizations (Armed Forces of BiH and Civil Protections) through state
budgets, while part of the funds will be provided through donor funds (NPA). Financial funds are already
allocated for all projects.
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6. Resource Mobilization Plan
6.1.

Resources

Cluster munitions disposal operations in Bosnia and Herzegovina have in the past been conducted by
governmental organisations (Armed Forces BiH, Federal Administration of Civil Protection, Civil Protection of
Republika Srpska) and non-governmental organisation, i.e. NPA. Cooperation and coordination between
governmental organizations and the NPA as key actors in solving problems of cluster munitions is reflected in
meetings held on a monthly basis under the patronage of the BiH Mine Action Center to report on progress
in cluster munition removal and planning further activities. In addition to holding these meetings, the NPA
and governmental organizations signed a Memorandum of Understanding.
The remaining cluster munitions in Bosnia and Herzegovina shall continue to be resolved through
engagement of the same companies as it was the case in the past: the Armed Forces BiH; Federal Civil
Protection i.e. the state/government capacities; Norwegian People’s Aid (NPA), i.e. international NGO.
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Glossary:
Mine Action Centre BiH – BHMAC established by the Decision of the Council of Ministers, based on the
Demining Law in BiH (Official Gazette BiH, No: 5/02) as the expert body of the Demining Commission in BiH;
Quality control (CC) – is a part of quality management, with the goal of fulfilling the request for quality (ISO
9000: 2000). Quality control relates to the inspection of the final product. In the case of humanitarian
demining, the final product is the cleared area;
Quality Assurance (QA) – is a part of quality management, with the goal of building trust that conditions set
for quality will be met (ISO 9000:2000). The purpose of quality assurance in humanitarian demining is the
confirmation that managerial and operational procedures are applied properly, and that prescribed
precondition can be met safely, efficiently and effectively. Internal quality assurance is conducted by the
organization itself, while Mine Action Centre Bosnia and Herzegovina conducts external control;
Cluster munitions – According to the Convention on Cluster Munitions a cluster munition is: “A conventional
munition that is designed to disperse or release explosive submunitions each weighing less than 20 kilograms,
and includes those submunitions.” Cluster munitions consist of containers and submunitions. Launched from
the ground or air, the containers open and disperse submunitions (bomblets) over a wide area. Submunitions
are typically designed to pierce armour, kill personnel, or both.
Convention on Cluster Munitions – An international convention adopted in May 2008 and opened for
signature in December 2008. The convention prohibits the use, production, stockpiling, and transfer of
cluster munitions. It also requires stockpile destruction, clearance, and victim assistance.
Explosive remnants of war – Under Protocol V to the Convention on Conventional Weapons, explosive
remnants of war are defined as unexploded ordnance and abandoned explosive ordnance. Mines are
explicitly excluded from the definition.
Non-technical survey (NTS) – Activity for gathering and analysis of presence, type and layout of mines
without the use of technical methods. Although non-technical methods are used in non-technical survey,
there is a strong connection with technical methods. Non-technical survey defines the areas to be cancelled,
reduced and cleared;
Technical survey (TS) – The process of gathering and analysing information on existence, type and layout of
mines, used to clarify whether the contamination is present or not.
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Acronyms
CCM

2008 Convention on Cluster Munitions

BHMAC

Mine Action Centre BiH

CM

Cluster Munition

EOD

Explosive ordnance disposal

ERW

Explosive remnants from war

EUFOR

European Union Forces

GICHD

Geneva International Centre for humanitarian demining

IMAS

International standards

MRE

Mine risk education

NGO

Non-government organizations

NTS

Non-technical survey

SOP

Standard operational procedures

MVA

Mine victims assistance

TS

Technical survey

UN

United Nations

NPA

Norwegian Peoples Aid
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