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By the end of 2022 all Lot 3 explosive submunitions have been successfully transferred to the 

contractor’s destruction facilities in Italy, as set in the transportation plan.  

As of January 1, 2023, no cluster munitions are present on the territory of the Republic of Bulgaria.  
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Destruction Rate Update Lot 3 Explosive Submunitions 

January 2023 
 

 

 

In late May 2022 began the destruction process for explosive submunitions allocated in Lot 3.  

By January 2023, 51 285 explosive submunitions allocated in Lot 3 (marked in dark purple on the 

graphic) have been successfully destroyed. These explosive submunitions represent 50 percent 

of all explosive submunitions listed for destruction under Lot 3. 
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