Extension request submitted by Chile, in accordance with Article 4 of the Convention on Cluster Munitions
Considerations

• Chile severely affected by the COVID-19 Pandemic
• Had to reassignment resources.
• Armed Forces operate in support of the Health Authority.
Extension Request
Progress

DESTRUCTION OF 249 LAR MK-II ROCKET CLUSTER MUNITIONS (2013)

DESTRUCTION OF 02 AVIATION BOMBS CB 250K (2008)
DESTRUCTION OF 12 INERT AVIATION BOMBS CB 250K (2013)
Remaining Contamination

• Extension request for Technical Surveys (TS) 2021.
• TS Reduced SHA of 64,611,124 m², to CHA of 30,773,008 m²,
• 52.4% reduction.

Total area after NON Technical Surveys 64.611.122 m²

- Reduced area 33.838.116 m²  
  - 52%
- Confirmed area 30.773.008 m²  
  - 48%
Work Plan


➢ **Stage 2: “Financing”** (in execution) Requested US$2,000,000.

➢ **Stage 3: "Preparation"** (First semester 2023) reorganization and training of EOD Units. Technical Units specialists *without gender discrimination*.

➢ **Stage 4: “Operations”** (July 2023 to June 2026). Clear and destroy cluster munitions remnants.

<table>
<thead>
<tr>
<th>Contaminated Area</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
<th>2026</th>
<th>Months Process</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pampa Chaca Este</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>31</td>
</tr>
<tr>
<td>Delta</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>Barrancas</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3</td>
</tr>
<tr>
<td>Punta Zenteno</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>4</td>
</tr>
</tbody>
</table>

Contaminated Areas timeline: 2023, 2024, 2025, 2026
Military training fields

“Pampa Chaca Este” Reduced Areas and CHA

“Delta” Reduced Areas and CHA

“Barrancas” Reduced Areas and CHA

“Punta Zenteno” Reduced Areas and CHA
Military training fields

1. Desert terrain

2. Desert terrain

3. Desert terrain

Cold steppe terrain
Other Relevant Aspects
Extension request submitted by Chile, in accordance with Article 4 of the Convention on Cluster Munitions