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 1975 - 1990: Onset of the Civil War. Mines and different explosive 

ordnance were used and minefields were laid repeatedly, at different 

times and by different parties. 

 2000: Liberation of the South. Millions of unevenly scattered mines, 

cluster munitions, unexploded ordnance, booby-traps and varied 

explosive remnants of war in addition to a large number of minefields 

were left behind. 

 2006: Hostilities against Lebanon. 4.2 millions of cluster munitions 

were used, contaminating large inhabited areas, houses, school yards, 

hospitals, and farmland. 
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Three Phases of 

Contamination 

Post 1990 

Post 2000 

Post 2006 
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 Socio economic development substantially affected  

 UXO’s affecting areas that are very poor (south Lebanon) 

 Approximately  36% of contaminated land is used for livelihood 

activities  

 Estimated cost of lost agricultural production is 126.8 million USD in 

2007 and decreased to be 25 millions USD in 2011. 
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 Landmine Impact Survey (LIS): 

- Implemented in 2003 

- Provided a preliminary overview of impacted communities.   

 

 The Nontechnical Surveys aimed at:  

- Confirming the initial information about contaminated lands. 

- Releasing non-contaminated areas. 

- Preparing clearance plan for confirmed contaminated areas. 
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 Nontechnical Surveys Phases:  

- PHASE 1: Started early 2005 and ceased operations as of  August  2006.  

- PHASE 2: Resumed in Feb 2008 till July 2010.  

- PHASE 3 : Started in July 2010 for LAF, August  2010  for LDO.  

- PHASE 4: Started in October 2011 by LAF for Blue Line area.  
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Phase Period No. of 
surveyed 
sites 

Initial size 
(m2) 
 
 

Added size 
(m2) 

Total size (m2) No. of sites 
requiring 
clearance 
operations 

Area 
requiring 
clearance 
operations 
(m2) 

No. of 
sites 
released 

Area of sites 
released (m2) 

1 09/05/05- 
06/07/06  

470 41,910,075 1,260,998 43,171,073 202 2,356,244 268 40,814,829 

2 25/02/08- 
02/07/10 

821 55,433,220 17,717,494 73,150,714 512 30,313,060 309 42,837,654 

3 26/07/10- 
14/10/10 

771 64,873,798 800,466 65,674,264 403 15,754,022 368 35,920,242 

4 17/10/11- 
31/03/13 
(Ongoing) 

536 9,213,726 218,300 23,431,988 474 4,028,654 62 19,403,444 

Total 2,598 171,430,819 19,997,258 205,428,039 1,591 52,451,980 1,007 138,976,169 
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The Problem/ Type Initial Contamination Cleared Remaining

Identified locations 2,287 1,619 668

Surface area (m²) 43,203,643 20,929,173 22,274,470

Identified locations 890 0 890

Surface area (m²) 7,415,199 0 7,415,199

Identified locations 1,079 906 173

Surface area (m²) 129,947,804 81,390,504 48,557,300

Identified locations 2,414 2,071 343

Surface area (m²) 44,416,203 29,216,080 15,200,123

Identified locations 1,293 834 459

Surface area (m²) 55,288,231 36,539,050 18,749,181

Total identified locations 7,963 5,430 2,533

Total surface area (m²) 280,271,080 168,074,807 112,196,273

All Minefields

Blue Line Minefields

Dangerous Areas (no CBU)

CBU

Mined Area
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Before Now Vision 

Lebanon free from : 

-Cluster bombs (2016) 

-Landmines (2021) 

-ERW (2021) 
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Current Situation  
Assessment 

Lebanon Free of 
the Impact of 

Mines and Cluster 
Munitions 

Gap 
Identification 

& Analysis 

Interventions: 

 Updated Technical Survey of 
Victims and provision of 
identified needs 

 Updated KAP Assessment on 
Community Awareness and 
increase in awareness 
interventions 

 Increase in number of clearance 
teams 

Fund-raising 


