The implementation of the project for the destruction of the Bulgarian Army’s cluster munitions began in May 2020 with the transportation of the cluster munitions, allocated in Lot 2. By the end of 2020 all Lot 1 and Lot 2 explosive submunitions have been successfully transferred to the contractor’s destruction facilities in Italy.

As of January 1 2021, 2 explosive submunitions type ZAB -2,5, 20076 explosive submunitions type RBK 250 PTAB-2,5 and 16812 explosive submunitions BKF PTAB 2,5 all of which listed under Lot 2 have been destroyed.
By January 1, 2021, **1344** explosive submunitions BKF PTM-3 allocated in Lot 1 have been successfully destroyed.