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ACCORDANCE WITH ARTICLE 4 OF THE CONVENTION
ON CLUSTER MUNITIONS

Santiago, June 22, 2021.
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EXTENSION REQUEST OF CHILE PRESENTED IN ACCORDANCE WITH ARTICLE
4 OF THE CONVENTION ON CLUSTER MUNITIONS (CCM)
Santiago, June 22, 2021.
A. Background
The State of Chile submitted on July 10, 2020, an extension request for one year for
the execution of the Technical Surveys (TS IMAS 08.20) that allow the confirmation
of the affected areas and the cancellation of free areas, whose beginning is
conditioned on the availability of resources. This application is available on the
Convention website at the following link:
https://www.clusterconvention.org/er2rc/
On September 21, 2020, the Analysis Group of Extension Requests in accordance with
Article 4 of the CCM, (Afghanistan, Montenegro, the Netherlands and Sweden),
presented the document an Analysis of the extension request presented by Chile in
accordance with to article 4 of the Convention on Cluster Munitions, (CCM / CONF /
2020/8), available at:
https://www.clusterconvention.org/2rc/
In summary, it was agreed to grant a 12-month extension, until June 1, 2022,
pending the presentation of a work plan and a detailed budget that should be included
in the updated extension request that would be examined in the Tenth Meeting of the
States Parties.
By email ccm@un.org, dated May 25, 2021, the CCM-ISU informed of the end of the
“silence procedure”, granting Chile the requested extension until June 1, 2022.
B. Executive Summary
1. Duration of the proposed extension:


Time requested: 1 year (From June 1, 2022 to June 1, 2023).



Risks and assumptions: Activity dependent on the necessary resources.

2. Rationale and resource mobilization:


Chile is currently seriously affected by the COVID-19 Pandemic, which has
meant sharp drops in production, investment, employment, entrepreneurship
and family income. These circumstances have produced significant damage
to the national economy and unfortunately resources have had to be
prioritized to face this pandemic, to the detriment of other international
activities and commitments, as is the case with this Convention.



The Chilean Armed Forces (Army, Navy and Air Force) are currently operating
- according to national legislation of the State of Constitutional Exception of
“Catastrophe” - in tasks of protection of Chilean citizens in terms of security
and support, logistics and health, aimed at minimizing the serious negative
effect of this pandemic. The corresponding supreme decrees are available at
the following link:
https://www.interior.gob.cl/transparenciaactiva/doc/ActosyDocumentosDiari
oOficial/200/7754867.pdf



Everything described above affected the full compliance with Ministerial Order
No. 2 “Provides Activities for Compliance with the Convention on Cluster
Munitions in the framework of Defense”. Indeed, at the date of preparation of
this extension request, the Technical Surveys (TS) have not been able to be
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executed. Ministerial Order No. 2 was attached to Chile's annual report and is
available on the Convention's website at the following link:
https://www.un.org/disarmament/convention-on-clustermunitions/transparency-measures/ccm-article-7-database




Financial means available and required by the State party to clean up and
destroy all cluster munitions remnants during the proposed extension:


Financial means available: To date, no financial resources have been
allocated due to the Covid-19 Pandemic.



Tentative financial means required for the cleanup and destruction of all
cluster munitions, US $ 10,542,767.83 (approximate). It is noted that the
present would change when the results of the Technical Surveys are
counted.

Technical means available and required by the State Party to clean up and
destroy all cluster munitions remnants during the proposed extension:
The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 6 - 7)

3. Preparation of future work and the status of work already conducted under
national clearance and demining programs during the initial 10 year period and
any subsequent extensions:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 7)

4. Summary work plan for the extension period:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 7-8)

5. Total area suspected of containing cluster munitions remnants at the time of
entry into force of the Convention


It would correspond to 64,611,124 m2 (It would be reduced when the
Technical Surveys are executed).

6. Additional areas containing cluster munitions remnants discovered after such
entry into force:


There is none.

7. Total area suspected of containing cluster munitions remnants cleared since entry
into force of the Convention:


Cluster munitions have not been cleared, as reported, priority was given to
clearing antipersonnel mines, an activity that was completed on March 1,
2020. The foregoing is stated in the “Report on the completion of the
destruction of antipersonnel mines in mined areas in accordance with Article
5, Paragraphs 1 and 3, of the Convention on the prohibition of the Use,
Stockpiling, Production and Transfer of Antipersonnel Mines and on their
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Destruction”, APLC/MSP.18/2020/MISC.1, presented by Chile, on September
21, 2020, available at:
https://www.apminebanconvention.org/meetings-of-the-statesparties/18msp/18msp-documents/
8. Total area suspected of containing cluster munitions remnants remaining to be
cleared during the proposed extension:


It must be determined by the Technical Surveys (TS), to date it would
correspond to 64,611,124 m2.

9. Circumstances that have impeded the ability of the State Party to destroy all
cluster munitions remnants located in areas under its jurisdiction or control during
the initial 10 year period, and those that may impede its ability during the
proposed extension:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 8)



Chile is currently seriously affected by the COVID-19 Pandemic, which has
meant sharp drops in production, investment, employment, entrepreneurship
and family income. These circumstances have produced significant damage
to the national economy and, unfortunately, resources have had to be
prioritized to face this pandemic, to the detriment of other international
activities and commitments, as is the case with this Convention.



The Chilean Armed Forces (Army, Navy and Air Force) are currently operating
- according to national legislation of the State of Constitutional Exception of
“Catastrophe” - in tasks of protection of Chilean citizens in terms of security
and support, logistics and health, aimed at minimizing the serious negative
effect of this pandemic.



Everything described above affected the full compliance with Ministerial Order
No. 2 “Provides Activities for Compliance with the Convention on Cluster
Munitions in the framework of Defense”. Indeed, at the date of preparation of
this extension request, the Technical Surveys (TS) have not been able to be
executed.

10. Humanitarian, social, economic and environmental implications of the proposed
extension:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 8)

11. All contact details of the national focal person with whom follow up will be
conducted:


Mr. Valentín Segura, Head of the International Cooperation Department of the
International Relations Division of the Defense Undersecretariat,
(vsegura@ssdefensa.gov.cl).
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C. Detailed narrative
1. Origins of the Article 4 challenges to meeting the deadline:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 8 - 9)



Chile is currently seriously affected by the COVID-19 Pandemic, which has
meant sharp drops in production, investment, employment, entrepreneurship
and family income. These circumstances have produced significant damage
to the national economy and, unfortunately, resources have had to be
prioritized to face this pandemic, to the detriment of other international
activities and commitments, as is the case with this Convention.



The Chilean Armed Forces (Army, Navy and Air Force) are currently operating
- according to national legislation of the State of Constitutional Exception of
“Catastrophe” - in tasks of protection of Chilean citizens in terms of security
and support, logistics and health, aimed at minimizing the serious negative
effect of this pandemic.



Everything described above affected the full compliance with Ministerial Order
No. 2 “Provides Activities for Compliance with the Convention on Cluster
Munitions in the framework of Defense”. Indeed, at the date of preparation of
this extension request, the Technical Surveys (TS) have not been able to be
executed.

2. Methods used to identify areas containing cluster munitions (in accordance with
International Mine Action Standards (IMAS)):


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 9)

3. Existing national demining structures and capacities:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 9)

4. Nature and extent of the progress made to date using terminology and providing
information in a manner consistent with IMAS:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 9-10)

5. Resources made available to support progress made to date:


They have not been designated to date, due to the negative effects of the
country's economy due to the COVID-19 Pandemic.
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6. Methods and standards used to release suspected areas, including quality
assurance standards


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 10)

7. Efforts undertaken in the effective exclusion of civilians from suspected areas:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 10-13)

8. Nature and extent of the remaining challenges, using terminology contained
within, and in a manner consistent with IMAS:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:



https://www.clusterconvention.org/er2rc/. (Page 14)

9. Humanitarian, social, economic and environmental implications of the proposed
extension:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Page 14)

10. Institutional, financial, technical and human means and resources available and
/ or necessary in order to meet remaining challenges:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 15 - 18)



Chile is currently seriously affected by the COVID-19 Pandemic, which has
meant sharp drops in production, investment, employment, entrepreneurship
and family income. These circumstances have produced significant damage
to the national economy and, unfortunately, resources have had to be
prioritized to face this pandemic, to the detriment of other international
activities and commitments, as is the case with this Convention.



The Chilean Armed Forces (Army, Navy and Air Force) are currently operating
- according to national legislation of the State of Constitutional Exception of
“Catastrophe” - in tasks of protection of Chilean citizens in terms of security
and support, logistics and health, aimed at minimizing the serious negative
effect of this pandemic.



Everything described above affected the full compliance with Ministerial Order
No. 2 “Provides Activities for Compliance with the Convention on Cluster
Munitions in the framework of Defense”. Indeed, at the date of preparation of
this extension request, the Technical Surveys (TS) have not been able to be
executed.

11. Amount of time requested and reasoning behind the amount of time requested:
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Duration of the requested extension:
1 year, from June 1, 2022 to June 1, 2023.



Reasons for requesting an extension of that duration:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the
following link:
https://www.clusterconvention.org/er2rc/. (Pages 18)



Chile is currently seriously affected by the COVID-19 Pandemic, which
has meant sharp drops in production, investment, employment,
entrepreneurship and family income. These circumstances have produced
significant damage to the national economy and, unfortunately, resources
have had to be prioritized to face this pandemic, to the detriment of other
international activities and commitments, as is the case with this
Convention.



The Chilean Armed Forces (Army, Navy and Air Force) are currently
operating - according to national legislation of the State of Constitutional
Exception of “Catastrophe” - in tasks of protection of Chilean citizens in
terms of security and support, logistics and health, aimed at minimizing
the serious negative effect of this pandemic.



Everything described above affected the full compliance with Ministerial
Order No. 2 “Provides Activities for Compliance with the Convention on
Cluster Munitions in the framework of Defense”. Indeed, at the date of
preparation of this extension request, the Technical Surveys (TS) have
not been able to be executed.



Counting on the results of the Technical Surveys, the detailed planning
for the cleaning of the 4 suspected contaminated areas would begin.

12. Detailed work plan covering the amount of time requested, with measurable
benchmarks:


The provisions of the Extension Request submitted on July 10, 2020 are
maintained, which is available on the Convention's website at the following
link:
https://www.clusterconvention.org/er2rc/. (Pages 19 - 21)

13. Circumstances that may impede the ability of the State Party to destroy all cluster
munitions remnants located in areas under its jurisdiction or control during the
proposed extension:


That the COVID-19 Pandemic continues and not being able to have the
necessary resources, due to other national priorities.

14. Any other information relevant to the request for the proposed extension:


Chile maintains its will to comply with this international commitment, using
national means and resources.



The greatest danger currently affecting Chile is the COVID-19 Pandemic. The
effects of COVID-19 are still unsuspected and could, eventually, force Chile to
continue deriving significant resources from the different National Financial
Programs to meet urgent health and / or social needs of the Chilean
population.



In the case of not having national resources, it is planned to request
international aid.
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